
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Preconstruction Phase (Award Date) 36 days Mon 5/8/17 Mon 6/26/17

2 Preconstruction Meeting 1 day Mon 5/22/17 Mon 5/22/17

3 Submittals 28 days Thu 5/18/17 Mon 6/26/17

4 Security & Badging 28 days Thu 5/18/17 Mon 6/26/17

5 Construction Phase (NTP) 14 days Tue 7/11/17 Fri 7/28/17

6 Selective Demolition 4 days Tue 7/11/17 Fri 7/14/17

7 Concrete Leveling 2 days Mon 7/17/17 Tue 7/18/17

8 Drywall / Carpentry Work 3 days Fri 7/14/17 Tue 7/18/17

9 Abatement 5 days Mon 7/24/17 Fri 7/28/17

10 Storage Cages 5 days Mon 7/24/17 Fri 7/28/17

11 Steel Shelving 1 day Mon 7/17/17 Mon 7/17/17

12 Painting 5 days Mon 7/17/17 Fri 7/21/17

13 Electrical 4 days Tue 7/11/17 Fri 7/14/17

14 Punch List 2 days Thu 7/27/17 Fri 7/28/17

15 Construction Completion 1 day Fri 7/28/17 Fri 7/28/17
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